DIVISION 8
1. R-2417C

DIVISION 10
1. U-2510A

2. U-3411

DIVISION 11

1.B-3928

DIVISION 13
1. B-4343

DIVISION 14
1. B-4674

ITEMN

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

US 421-NC 87, East of NC 42 To NC 87
near SR 1138 (Harvey Faulk Road), Lee
County. Multi-lane freeway on new
location. Delayed right of way, SFY 07 to
SFY 08. Design needs Geotech and final
Hydro recommendations. Construction
remains in SFY 09 as programmed.

Charlotte, NC 16 (Providence Road), Rea
Road Extension in Union County to south
of the Charlotte Outer Loop in Mecklenburg
County. Widen to multi-lanes. Delayed
construction, FFY 07 to FFY 08. Design
has not received Utility Plans from utility
owners. (2 Year Cash Flow)

Charlotte, NC 160 (West Boulevard)
relocation, east of 1-485 (Charlotte Outer
Loop) to Horseshoe Lane, Mecklenburg
County. Multi-lanes on new location.
Delayed right of way and construction,
SFY 07 to SFY 08 at request of Charlotte-
Douglas International Airport to address
phasing of work.

SR 1351 in Ashe County and SR 1100 in
Watauga County. Replace Bridge No. 334
over South Fork New River. Delayed right
of way, FFY 07 to FFY 08 and construction,
FFY 08 to FFY 09. Planning waiting on
FHWA review of Section 4(F) evaluation.

Asheville, East Oakview Road, Buncombe
County. Replace Bridge No. 52 over
Hominy Creek. Delayed construction,

FFY 07 to FFY 08. Consultant waiting on
FEMA Hydraulic flood study map revisions.

Waynesville, Hendrix Street, Haywood
County. Replace Bridge No. 267 over
Allens Creek. Delayed construction,

FFY 07 to FFY 08. Consultant waiting on
FEMA Hydraulic flood study map revisions.

JULY 12, 2007

Right of way SFY 08 - $10,536,000 (T)

Construction FFY 08 - $ 7,200,000 (STPDA)
Construction FFY 08 - $ 1,800,000 (SM)
Construction FFY 09 - $ 7,200,000 (STPDA)
Construction FFY 09 -$ 1,800,000 (SM)

Total Cost -----------——-- $18,000,000 (STPDA/SM)

Right of way SFY 08-$ 500,000 (O)
Construction SFY 08 - $16,400,000 (O)
Construction SFY 08 -$ 1,700,000 (S)
Total Cost ---------=-=--- $18,600,000 (O/S)

(Only $1.7 mil. to be charged to Div. Equity)

Right of way FFY 08 -$ 50,000 (NFA)
Construction FFY 09 - $1,050,000 (NFA)
Total Cost --------------- $1,100,000 (NFA)

Construction FFY 08 - $480,000 (NFAM)
Construction FFY 08 - $120,000 (C)
Total Cost --------------- $600,000 (NFAM/C)

Construction FFY 08 - $304,000 (NFAM)
Construction FFY 08 - $ 76,000 (C)
Total Cost --------------- $380,000 (NFAM/C)
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